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MIKUTES OF MEETING ¥0. 1

22 DECEMBER 195k
STEERING COMMITTEE FOR THE DEVELOPMEET OF "DEFIMITIVE" PLANS
FOR A

FERMANENT HEADQUARTERS BUILDING
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1. The first meeting of the Steering Committee for the devel-
opment of "definitive" plans for a permanent headquarters building
waes held on 22 Decenber 1954, at 1430 hours.

2. The following were present at this meeting:

{ Deputy Director {Administration)
Col. L. K. White, Chalrman

/ Deputy Director (Intelligence).

[Anqmﬂw'nhwehn-(ﬂums)
Mr. L. T. Shannon

/;muwdmr(bnnul
Mr. J. P. Blake

/ Assistant Director for Comunications »~

Dilmrru_mg_l

" General Counsel
Mr. L. A. Houston

' Comptroller
Mr. R. H. Puchs

/

/ Chief of Logistics

/ Director of Security
Col. S. Fduards

{ Chief, Manmgement Staff

/ Chief, Real Estate and Construction Divislom

v The Assistant Director for Perszonnel was not represented
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: :.themI uwryinterestedinobtainingthe&ppmvalandmndsf‘

...~ & new headquarters building during the next year. He handed out
. brochure relative to the propoged haa.dqmrtem ‘building to each

o meber of the cwttee nnd agked that t'hay be ntumed at the end; __

. ot the meeting :

: ftalkedtotheaummofthenudgetandthn‘ﬂemm&rﬂcesmm

. ‘tration and there sesms to be no dowbt in anyone's mind that we s L
-~ - have a building, and that if ve asked for momey we could probedly

' -obtain it through lease-purchase; that GSA stated that if we eould

" get a weiver of current OIM dispersion standnrda ,. thay would see us
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3. Colonel White opened the meeting with the statement tha:h Ll

k. Colonel. Mte briefed the Comittea #s follows: That hg m“

through on lease-ptmhaae; that Mr. Dulles was invited to the Gabinet

- meeting which was held on 10 December, where the general problem of
. | dispersion was discussed; that our requested. waiver from OIM waes a].ao
discussed and the DCI told Col. White afterwards that vhile the

results of the meeting were generally inconclugsive, he had recieved - .

. & clear expression of approval on our requested waiver; and thst we

are now reaﬂytogotovorkwithﬁﬂinuurimwandsee :I.rwe
can get together on hase-pnrchase. :

5. Col. Whito further stated that the fivst thing to be settled

- is the site selection; that Logistics has made 8 study of the situation;

that there will have to be someone to make the final decisions; and. ,
that this person may have to be the DCI, but thathewouldlihetoge‘k .
everyore's opinions and give all of the Ccm:ittee an opportunity :

. digeuss the pmblem

6. then made his presentztion on the current status
of site gelectiom. stated that: we had discussed with the Publie
Buildings Service the problem of providing necesgary space for our
Agency should we be forced to vacate our present buildings; that PBS
felt that no Government-cwned buildings would de available to us and
that necesary space would have to be provided in cne of three wEYS S

&, Rental of additional buildings.

b. Assigmment of buildings proposed for comstruction in
the S. W. Washington redevelopment plan.

c. Construction of a building by the lump-sum or lease-
purchase funding method;
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that PBS favoured the constructicn method and gave us a list of six
sites of presently owned Govermment land within ten miles of the
White House to survey; that of these sites the Arlington Hall and
the Langley sites were the two most desirable, and thet the DCI
favoured the langley site due, primarily, to its location in an
undevelopad area and ite provisicn of sdequate room for future
expansion; that the major obstacle to the utilization of Lengley
is the lack of sdequate access roads, and it, therefore, will be
necegsary to insure the timely construction of the George
Washington Memorial Highway from its present terminus to the site

| . and the improvement of State Highway #123 from Chain Bridge to the
| site.

‘ 7. Coal. White stated that the Director does not have a clossd

| mind on the selection of the langley site and asked for questions

i and comaents. A general discussion was held on the subject and
inquiries were made whether or not consideration had been given to
the use of the Burke Airport area or the purchsse of privately
owvned land for ocur purpose. Col. White explained that the Director
feecls that he must be immediately available to the President, thal
is, within twenty minutes, and the Director must have his staff
impediately available ¢o him and that hie staff, in turn, must have
their p=ople available to them; therefore, we are limited to the
ten mile radius in ocur site selection. Col. White further explained
that we had locked at the Bureau of Engraving buildings and hed
found them unsuitable to our needs. He also expressed an opinion
that the development of the S. W. Washington area would probebly be
too far in the future for us. BHe further explained that it vas not
conzidered desirable to contemplste the purchasge of privately ownsd

] property until all savailable Government-owned land had been ine-

STAT vestigated. | ____[provided the informetion that the

‘ proposed usage of Arlington Hall would undoubtedly be delayed for
some years by current Department of Defense plans for the property;
in fact, it wvas believed that we would experience great difficulty
in securing this property for our ussge at all. There was generzl
agreement by the Cammittee that the langley site would be the most
desirable of the sites gurveyed, provided we can provide a utmmwxw
sclution to the following problems:

a. Providing necessary utilities.
b. Providing adequate access roads to the site.
¢. Overcaming possible civic objections.
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Col. White outlined the preliminary werk that had been done on these
problems and stated that he felt that these prcblems could be golved.

The Conmittee approved the sclection of the langley site provided

that ve receive agsurance of adequate utilities end the timely con-
struction of necessary access roads, and obtain necessery civie
approval.

8. Col. White then stated that owr next step would be the
development of space requirements for our building. He also stated
that he felt each ccmponent of the Agemcy should be given &n oppore
tunity to advance their ideas regarding the plans for the nmew duilde
ing and thet the building should be developed arcund those ideas.

A brief discussion was held on this problem and the:! hmﬂe
& fev remarks regarding the submission of gpace req nte sod
suggested the appointment of a project officer from each major component

of the Agency to work with Real Estate and Construction on the develop-
ment of these requirements. The follewing rersonnel were so desigomied:

Deputy Director (FPlans)

Deputy Director {Intelligence)
| |

Assistant Director for Commniecations
| |

nuwmmrormmummgl
1

De: Director (Administration)

Col. White iject officer for
all DD/A components and that representatives of Gemeral Counsel,
Comptreller, Logistics, and Security, were on the Steering Committee
to furnish agsistance in their geversl fields.

9. hmwnmimenmdmmﬁutyorpnwﬂum;aemwmmnw
architect assist the Agency in presenting its requirements to PBS.

[stated thet it was ocur plen to engage the services of an

I
Architect-Engineering firm later to develop our detailed construction

Plans and that he felt that we had competent personnel for the earlier

exercises. Col. White requested that Agency personnel qualified to
essist in this problem be made known to the Camittee.
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10. A date of 28 Jamuary 1955 was esiablished for the gub-
mission of the space requirements to Real Estate and Construction
Division.

Col. White cautioned thoge present cn the advisability
of keeping the selection of the langley site confidential until
t;h should be released officially, and adjourned the meeting at
1545 hours.

STAT
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